

Design, construction and specialist consultants

By Lingling Yao
Gloomy Sunday

Three-tier Construction Plan



Tier	Required Resources	Sourcing	Appointment	Accountability
Tier 1 Core Leadership	• Project Manager • Architect • Lead Designer • Consultant	Assess Oakwood Premier first; recruit any confirmed gaps	Immediately	Scope, budget, programme, and governance
Tier 2 Specialists	• Engineering, Fire, • Accessibility. Technology • Security • Kitchen	Secondment for fixed-scope consultant	During Design	Compliance and technical sign-off
Tier 3 Delivery	• Head Contractor • Subcontractors • Suppliers • Installers	Competitive procurement	After design and budget approval	Construction, installation, and commissioning
Handover	Construction core leadership to Hotel management and permanent workforce	HR-led readiness plan	Before opening	Training, documentation, and operational ownership



Gloomy
Sunday

Hotel Management and Permanent Workforce

By Lingling Yao
Gloomy Sunday

Three-phase HR & Workforce Plan



Gloomy
Sunday

Phase	Key Activities	Primary Output
Phase 1 Workforce Design	Confirm departments, positions, headcount ranges, and employment types	Approved workforce plan and budget
Phase 2 Leadership Mobilisation	Transfer, promote, or recruit the Hotel manager and Department Heads	Leadership team in place
Phase 3 Operational Recruitment	Recruit supervisors and frontline teams in scheduled waves	Required workforce appointed
Opening Readiness	Onboarding, compliance, system training, and service simulations	Operationally ready workforce



Gloomy
Sunday

Organisation Chart

By Lingling Yao
Gloomy Sunday

Leadership Connects Nine Operating Departments



Gloomy
Sunday

